3rd TRACK CONSTRUCTORS
Picone | Dragados USA | CCA Civil | Halmar

LIRR Contract # 6240

August 6,2018

Village	Location #	Type of work	Sub contractor	Street Location
FLORAL PARK				
Floral Park		Existing condition survey of residential homes	Vibranalysis	Various locations
Floral Park		G-13 Substation- maintain site	3TC	Plainfiled ave
Floral Park		Carnation Property- use yard for storage	3TC	Lilly Street, Carnation
Floral Park		111 + 00 to 136 + 00 soil analysis	Entech	Plainfield ave to Covert Ave
Floral Park		Hand Test Pit	Entech	Underneath Viaduct-Atlantic Ave
Floral Park		Rodent Control along LIRR Fence		Plainfield ave-Linden Ave
NEW HYDE PARK				
New Hyde Park		Street Utitlity work-Install sanitary line North	3TC	Covert Ave, 2nd Ave
New Hyde Park		Street Utitlity work-Install sanitary line South	3TC	Covert Ave, 3rd ave, Wayne ave
New Hyde Park		Street Utitlity work-Water Main installation	Bancker	Covert Ave, 2nd Ave
New Hyde Park		Directional boring under tracks	CDL	south 8th
New Hyde Park		Street Utitlity work- Manhole installation	3TC	South 8th Ave
New Hyde Park		Street Utitlity work-Gas main installation	National Grid	Covert Ave South
New Hyde Park		Existing condition survey of residential homes	Vibranalysis	Various locations
New Hyde Park		Rodent Control along LIRR Fence		Covert Ave to S18th St
GARDEN CITY/GARDEN CITY PARK				
Garden City		Clear and Trim-LIRR ROW		East of Whitehall Blvd-Access at Kensington/Kilburn Rd
Garden City		Existing condition survey of residential homes	Vibranalysis	Various locations
Garden City		Rodent Control along LIRR Fence		Tanners Pond Road to Herricks Road
MINEOLA				
Mineola		Existing condition survey of residential homes	Vibranalysis	Various locations
Mineola	EB30-45	Soil Analysis tests	Entech	Harrison Garage
Mineola		Rodent Control along LIRR Fence		Herricks Road to Glen Cove Road
NORTH HEMPSTEAD CARLE PLACE				
Carle Place		Existing condition survey of residential homes	Vibranalysis	Various locations
Carle Place		Rodent Control along LIRR Fence		Glen Cove Road to Carle Road
NORTH HEMPSTEAD NEW CASSEL				
New Cassel		Mobilization of LIRR G-19	3TC	Broadway
New Cassel		Street Utitlity work-Sanitary	3TC	Urban Ave
New Cassel		Street Utitlity work	National Grid	Urban Ave-North Side
New Cassel		Street Utitlity work	Bancker	Urban Ave
New Cassel		Directional boring under tracks	CDL	Swalm Street
New Cassel		Street Utitlity work-Install Manholes	3TC	Swalm Street
New Cassel		Existing condition survey of residential homes	Vibranalysis	Various locations
New Cassel		Rodent Control along LIRR Fence		School St to Wantagh State Parkway
WESTBURY				
Westbury		Existing condition survey of residential homes	Vibranalysis	Various locations
Westbury		Rodent Control along LIRR Fence		Carle Road to School st
HICKSVILLE				
HICKSVILLE	228	Cone Penetration Boring-Drill rig		Substation G-20



Drill rigs will be single axle trucks. All drill rigs will have a second vehicle assisting the drill rig. A small pick up style vehicle is part of the group.

Surveyors- will have white vans marked as DeBruin, Munioz or 3TC. They will be working around the LIRR existing railroad bridges and grade crossings.

8	9
SA	SU