3rd TRACK CONSTRUCTORS
Picone | Dragados USA | CCA Civil | Halmar

Night Shift
Day Shift

LIRR Contract # 6240 | 09/10/2018

Village	Location #	Type of work	Sub contractor	Street Location	Week 1							Week 2							Week 3							Week 4							Week 5							Week 6						
					September																												October													
					10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
					M	T	W	T	F	SA	SU	M	T	W	T	F	SA	SU	M	T	W	T	F	SA	SU	M	T	W	T	F	SA	SU	M	T	W	T	F	SA	SU	M	T	W	T	F	SA	SU
FLORAL PARK																																														
Floral Park		Existing condition survey of residential homes	Vibranalysis	Various locations																																									
Floral Park		G-13 Substation- maintain site	3TC	Plainfiled ave																																									
Floral Park		Carnation Property- use yard for storage	3TC	Lilly Street, Carnation																																									
Floral Park		Rodent Control along LIRR Fence		Plainfield ave-Linden Ave																																									
Floral Park		Tree removal along the ROW	Cutting Edge	Plainfield Ave to Covert Ave																																										
NEW HYDE PARK																																													
New Hyde Park		Street Utitlity work-Manhole installation	3TC-**Day Shift**	Covert Ave																																									
New Hyde Park		Street Utitlity work-Jacking pit for water main	Bancker-**Day Shift**	Wayne Ave to 2nd Ave																																									
New Hyde Park		Street Utitlity work-Gas main installation	**National Grid-Night Shift**	Covert Ave South	N	N	N	N	N																																				
New Hyde Park		Street Utitlity work-Gas main installation	**National Grid-Day Shift**	Covert Ave South																																									
New Hyde Park		Existing condition survey of residential homes	Vibranalysis	Various locations																																									
New Hyde Park		Rodent Control along LIRR Fence		Covert Ave to S18th St																																									
GARDEN CITY/GARDEN CITY PARK																																													
Garden City		Existing condition survey of residential homes	Vibranalysis	Various locations																																									
Garden City		Rodent Control along LIRR Fence		Tanners Pond Road to Herricks Road																																									
Garden City		Tree removal along the ROW	Cutting Edge	Whitehall Blvd to Herricks road																																									
Garden City		Tree Stump removal along the ROW	3TC	Whitehall Blvd to Herricks road																																									
Garden City		Access gate traction pad install		Kensington Road																																									
MINEOLA																																												
Mineola		Existing condition survey of residential homes	Vibranalysis	Various locations																																								
Mineola		Rodent Control along LIRR Fence		Herricks Road to Glen Cove Road																																								
Mineola		Temp Access gate installation	3TC	13th Ave, 12th Ave, 11th Ave, 10th Ave, 9th Ave																																								
Mineola		Harrison Garage Turnover	3TC	Harrison Ave																																								
Mineola		Harrison Garage Site setup	3TC	Harrison Ave																																								
NORTH HEMPSTEAD CARLE PLACE																																												
Carle Place		Existing condition survey of residential homes	Vibranalysis	Various locations																																								
Carle Place		Rodent Control along LIRR Fence		Glen Cove Road to Carle Road																																								
Carle Place		Tree removal along the Station ROW	Cutting Edge	Carle Place Station to Ellsion Ave																																								
Carle Place		Tree Stump removal along the Station ROW	3TC	Carle Place Station to Ellsion Ave																																								
Carle Place		Access gate and traction pad install		Carle road, Bert Ave,Gordon Ave, Rockaway Ave, Evelyn Ave, Albany Ave																																								
NORTH HEMPSTEAD NEW CASSEL																																												
New Cassel		Utilize LIRR G-19	3TC	Broadway																																								
New Cassel		Street Utitlity work-Sanitary North East run	3TC	Urban Ave																																								
New Cassel		Existing condition survey of residential homes	Vibranalysis	Various locations																																								
New Cassel		Rodent Control along LIRR Fence		School St to Wantagh State Parkway																																								
WESTBURY																																												
Westbury		Existing condition survey of residential homes	Vibranalysis	Various locations																																								
Westbury		Rodent Control along LIRR Fence		Carle Road to School st																																								
Westbury		Temp Access gate installation	3TC	Elmwood St, Manor Ave, Henry St, Tremont Ave																																								
Westbury		Tree removal along the Station ROW	Cutting Edge	Ellison Ave to Westbury Station																																								
Westbury		Tree Stump removal along the Station ROW	3TC	Ellison Ave to Westbury Station																																								

Drill rigs will be single axle trucks. All drill rigs will have a second vehicle assisting the drill rig. A small pick up style vehicle is part of the group.
Surveyors- will have white vans marked as DeBruin, Munioz or 3TC. They will be working around the LIRR existing railroad bridges and grade crossings.