

LIRR Contract # 6240

May 1, 2018

				Week 1							Week 2							Week 3							Week 4							Week 5							Week 6													
				APRIL							MAY																																									
Village	Location #	Type of work	Street Location	23	24	25	26	27	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3							
				M	T	W	TH	F	S	SU	M	T	W	TH	F	S	SU	M	T	W	TH	F	S	SU	M	T	W	TH	F	S	SU	M	T	W	TH	F	S	SU	M	T	W	TH	F	S	SU	M	T	W	TH	F	S	SU
Westbury		Survey at railroad bridges and crossings	Existing LIRR structures																																																	
Westbury		PERC tests	Within the LIRR ROW																																																	
Westbury		Existing road survey	Various locations																																																	
Westbury		Existing condition survey of residential homes	Various locations																																																	
New Hyde Park		Existing building inspections	117 Urban Ave																																																	
Westbury		Test Pits	Urban Ave																																																	

NOTES:

Drill rigs will be single axle trucks. All drill rigs will have a second vehicle assisting the drill rig. A small pick up style vehicle is part of the group.
 Surveyors- will have white vans marked as DeBruin or Munioz. They will be working around the LIRR exiting railroad bridges and grade crossings.